A RESOLUTION BY /

00- -1950

FINANCE/EXECUTIVE COMMITTEE

AUTHORIZING THE MAYOR TO ENTER INTO CHANGE
ORDER NO. 5 WITH ATLANTA CAPITAL FACILITIES-JOINT
VENTURE, A JOINT VENTURE TEAM COMPRISED OF
TURNER CONSTRUCTION COMPANY, INC., OZANNE
CONSTRUCTION COMPANY, INC. AND PRENTISS/BOWEN
DEVELOPMENT FOR FC-5281-92, CITY OF ATLANTA
PRETRIAL JAIL FACILITY TO INCREASE THE SCOPE OF
WORK IN AN AMOUNT NOT TO EXCEED $572,000.00 (FIVE
HUNDRED SEVENTY TWO THOUSAND DOLLARS). ALL
CONTRACTED WORKS SHALL BE CHARGED TO AND PAID
FROM FUND, ACCOUNT AND CENTER NUMBER: 1C28 573001
G41C01059993.

WHEREAS, the City of Atlanta did enter into an contractual agreement with Atlanta
Capital Facilities, Joint Venture for FC-5281-92, City of Atlanta Pretrial Jail Facility; and

WHEREAS, it is necessary to expand the scope of work to be provided by the
Contractor for the construction of the parking lot for employees and renovations to
various areas of the facility in the Atlanta Corrections and Detention Center as outlined
in the attached cost summary, hereinafter referred to as “Exhibit A”; and

WHEREAS, the Chief of the Department of Corrections and the Director of the Bureau of
Purchasing and Real Estate recommend Change Order No. 5 for FC-5281-92, City of
Atlanta Pretrial Jail Facility with Atlanta Capital Facilities — Joint Venture.

NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF
ATLANTA, GEORGIA, that the Mayor be and is hereby authorized to enter into Change
Order No. 5 with Atlanta Capital Facilities- Joint Venture, for FC-5281-92, City of Atlanta
Pretrial Jail Facility, for additional work at the Atlanta Corrections and Detention Center
in an amount not to exceed $572,000.00 (Five Hundred Seventy Two Thousand
Dollars).

BE IT FURTHER RESOLVED, that a resolution adopted by the City Council of Atlanta
on the 19" day of October 1998, and approved by the Mayor on the 27" day of October
1998, attached hereto and marked “Exhibit B", authorizes the Chief Financial Officer to
issue COPS and COP Refunding Bonds whereas the proceeds will cover all additional
work necessary for the Atlanta Corrections and Detention Center.

BE IT FURTHER RESOLVED, that all other terms, conditions and stipulations of the
original contract shall remain the same.

BE IT FINALLY RESOLVED, that Change Order No.5 shall not become binding on the
City and the City shall incur no liability upon same until such agreement has been
executed by the Mayor and delivered to the contracting party.



